#4- Effects of Agile on Program Office

Module TLO: Identify new roles that the Program Office may need to assume to enable Agile program success, along with the new tasks that may need to be executed by the Program Office.

Subtopics

- #1- PMO Staffing & Roles
- #2- Interacting with Stakeholders
- #3- Technical Reviews
- #4- Requirements Management

ELO

- ELO # - ELO description
- ELO # - ELO description
- ELO # - ELO description

Subtopic #: “Subtopic title”

Subtopic	ELO(s)
#1- PMO Staffing & Roles	1) Examine how to create and manage in a collaborative environment. 2) Determine best practices to foster early and continual user involvement.
#2- Interacting with Stakeholders	
#3- Technical Reviews	1) Explain/Assess the considerations for evaluating Agile planning against SETR events.
#4- Requirements Management	

Subtopic #: “Subtopic title”

- Index of Major Takeaways
  - MT1: This is not “business as usual”, agile candence will change roles and responsiblitites, impacting skills sets needed to drive effective management. (#1-PMO Roles & Staffing)
  - MT2: Acquisition and program management oversight strategies must be considered at the initiation and through the execution in the Agile environment. (#1-PMO Roles & Staffing)
  - MT3: SETR events must be mapped to sprint release activities to ensure top level stakeholder requirements are met (#2 Interacting with stakeholders, and #3- Technical Reviews)
- Assessment questions
  - 1 – 3 per ELO
- Major Reference(s)
  - Pointing student to further education

Content – Subtopic #/Major Takeaway

- Text, pictures, graphics
- References

#6- Effects of Agile on Pre-Contract Award

Module TLO: Identify key activities that occur pre-contract award that need to be aligned if agile approach is being considered on a contract

Subtopics

- #1- DoD 5000.02 Lifecycle Considerations
- #2- Acquisition Strategy
- #3- Writing agile enabling RFPs
- #4- Evaluating Bidders in Agile Contracting Environment
- #5- Program Oversight Planning
- #6- Contracting

ELO

- ELO # - ELO description
- ELO # - ELO description
- ELO # - ELO description

Subtopic #: “Subtopic title”

Subtopic	ELO(s)
#1- DoD 5000.02 Lifecycle Considerations	
#2- Acquisition Strategy	1) Describe an approach for planning and executing an agile contract solicitation.
#3- Writing agile enabling RFPs	
#4- Evaluating Bidders in Agile Contracting Environment	
#5- Program Oversight Planning	
#6- Contracting	

Subtopic #: “Subtopic title”

- Index of Major Takeaways
  - MT1: Agile is not a “on size fits all” approach, it must be evaluated based on the environment for deployment (#2- Acquisition Strategy)
  - MT2: The Contract is only as good as the contracting realtionship, leadership must foster environment for good and effective contract management in Agile environment (#3-Writing agile enablling RFPs).
- Assessment questions
  - 1 – 3 per ELO
- Major Reference(s)
  - Pointing student to further education

Content – Subtopic #/Major Takeaway

- Text, pictures, graphics
- References